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March 8, 2023 

Robert Sennett 
MGE Engineering, Inc. 
7415 Greenhaven Drive 
Suite 100 
Sacramento, CA 95831 

Re: Amendment #1 for Plumbago Road Bridge (13C00051) over Kanaka Creek Project, Sierra County, 
California  

Dear Mr. Sennett: 

SWCA Environmental Consultants (SWCA) requests Amendment #1 to the Plumbago Road Bridge (13C00051) 
over Kanaka Creek Project (project) budget to address the necessary environmental permit application for the project. 
The additional tasks include:  

• A California Department of Fish and Wildlife (CDFW) Lake or Streambed Alteration Agreement application.  
• An optional task to evaluate the existing conditions at the project site to determine whether the site conditions 

remain consistent with those described in the 2017 technical resource reports.  

The Amendment request and budget summary are attached, and the Exhibit 10-H1 Cost Proposal is included as 
Attachment A. We propose to escalate the current contracted hourly base rates at 3% annually and use SWCA’s 
current indirect cost rate for fiscal year 2023 for this budget amendment request. 

If the scope of work and cost estimate are acceptable to you, please provide us with a signed work order for the 
attached scope of work and email it back to our office. Please contact Senior Biologist Kevin Derby at (916) 427-0703 
or me at (650) 440-4160 if you have any questions regarding this request. 

Sincerely, 

 

Seth Dallmann 
Natural Resources Director 
 
Attachment A: Exhibit 10-H1 Cost Proposal 
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BASIS OF REQUEST 
SWCA Environmental Consultants (SWCA) is requesting Amendment #1 for additional funds to cover new tasks 
associated with the environmental permit application for the Plumbago Road Bridge (13C00051) over Kanaka Creek 
Project (project). A California Department of Fish and Wildlife (CDFW) Section 1600 Lake or Streambed Alteration 
Agreement (LSAA) has been identified as a necessary permit for the project and is included in this Amendment as 
Task 6.9. The Natural Environment Study (NES) and Aquatic Resource Delineation Report (ARDR) drafted in 2017 
discuss the impacts to biological and aquatic resources at the project site. If existing conditions at the project site 
remain the same as documented in 2017, then the 2017 technical studies may be used in the environmental 
permitting process. Optional Task 6.10 includes a site visit to determine whether existing conditions are the same as 
in 2017. 

TASK 6.9. CDFW SECTION 1600 STREAMBED ALTERATION AGREEMENT 
SWCA will prepare and submit a notification package for a CDFW LSAA, as required under California Fish and Game 
Code Sections 1600 through 1616 for activities associated with the project that would substantially obstruct the flow or 
alter the bed, channel, or bank of a river or stream in which there is a fish or wildlife resource. 

The LSAA notification will be prepared electronically in the CDFW’s Environmental Permit Information Management 
System (EPIMS). SWCA will prepare the necessary components of the draft notification for MGE Engineering (MGE) 
review within 4 weeks of receiving complete project information from MGE. Within 2 weeks following one round of 
review and consolidated comments, SWCA will finalize the notification in EPIMS for submittal to the CDFW by MGE. 

Cost to complete Task 6.9: $7,770.37 

TASK 6.10. (OPTIONAL) EXISTING CONDITIONS REVIEW 
SWCA will conduct a site visit to determine whether existing conditions remain consistent with the conditions 
described in the 2017 NES and ARDR. This task includes fieldwork preparation, travel to and from the site, and time 
to prepare cover letters for the technical reports documenting that existing site conditions have not changed. Hours 
have been allocated for this task under the assumption that site conditions remain the same as those described in the 
2017 NES and ARDR. 

Cost to complete Optional Task 6.10: $3,495.14 

BUDGET SUMMARY 
Based on thoughtful consideration of the project requirements and a thorough estimate of the attendant labor and 
direct costs, SWCA proposes an additional time-and-materials budget not to exceed $11,265.51. This will bring the 
total contract value to $62,995.8 (Table 1).  

To accommodate project changes and scheduling, it is assumed that SWCA will be able to utilize the overall project 
funding and will not be held to task limits so long as the overall budget is not exceeded. This cost estimate is valid for 
60 days, after which time we reserve the right to create a new cost estimate, project schedule, and staffing plan. 
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Table 1. Cost Estimate and Project Summary 

TASK ORIGINAL BUDGET AMENDMENT #1 

TOTAL BUDGET 
AFTER 

AMENDMENT #1 
Task 6.9. CDFW 1600 Streambed Alteration Agreement N/A $7,770.37 N/A 
Task 6.10. (OPTIONAL) Existing Conditions Review N/A $3,495.14 N/A 

PROJECT TOTAL  $51,730.29 $11,265.51 $62,995.80 

ASSUMPTIONS 
• MGE will provide a digital format map of the project area and topography (either AutoCAD or ArcView format). 

• MGE will provide a copy of other maps, studies, or reports that are relevant to the scope. 
• MGE will notify any renters or others dwelling on or otherwise utilizing the parcels that SWCA has the right to 

enter to fulfill the scope of services. If the Client does not own the parcels, the Client will notify the owner prior 
to our survey. 

• The applicant will pay permit application fees. These costs are not included in the cost estimate. 
• Compensatory mitigation, agency coordination, and restoration and monitoring plans are not included in this 

scope.  
• SWCA assumes that Clean Water Act Section 401 and Section 404 permits will not be necessary for this 

project. 
 



 

 

 

 

ATTACHMENT A: 
Exhibit 10-H1 Cost Proposal 

 



Local Assistance Procedures Manual Exhibit 10-H1
Cost Proposal

Note: Mark-ups are Not Allowed  Prime Consult Subconsultant  2nd Tier Subconsultant

Consultant
Project No. Plumbago Bridge P6511 Contract No. 13C00051 Date 2/21/2023

DIRECT LABOR

hours Actual Hourly Rat Total
Senior Biologist 16.00 50.00$                $800.00

Administrative II 1.00 28.25$                $28.25

Associate Biologist I Various 56.00 32.00$                $1,792.14

Consulting Planner 5.00 75.00$                $375.00

CAD/GIS Operator II 10.00 48.50$                $485.03

Principal QA/QC 3.00 38.25$                $114.76

Administrative III 1.00 21.00$                $21.00

LABOR COSTS

a)  Subtotal Direct Labor Costs $3,616.18
b)  Anticipated Salary Increases (Summary sheet totals Task sheet page 2.) $0.00

c) TOTAL DIRECT LABOR COSTS [(a) + (b)] $3,616.18

INDIRECT COSTS

d) Fringe Benefits             (Rate: 57.53% ) al Fringe Benefits [(c) x (d)] $2,080.39
f) Overhead (Rate: 125.68% ) g) Overhead [(c) x (f)] $4,544.81
h) General and Administrative (Rate: 0.00% )  i) Gen & Admin [(c) x (h)] $0.00

j) TOTAL INDIRECT COSTS [(e) + (g) + (i)] $6,625.19

FIXED FEE k) TOTAL FIXED FEE [(c) + (j)] x fixed fee 10.00% ] $1,024.14

l) CONSULTANT'S OTHER DIRECT COSTS (ODC) - ITEMIZE (Add additional pages if necessary)
Quantity Unit  Unit Cost Total

Travel/Mileage Costs 0.00 0.00 0.66$                  $0.00
Equipment Rental and Supplies 0.00 0.00 -$                    $0.00
Camera - Digital 0.00 0.00 45.00$                $0.00
Plan Sheets 0.00 0.00 -$                    $0.00
Public Notice 0.00 0.00 500.00$              $0.00

l) TOTAL OTHER DIRECT COSTS $0.00
m) SUBCONSULTANTS' COSTS (Add additional pages if necessary)

$0.00

m) TOTAL SUBCONSULTANTS' COSTS $0.00

n) TOTAL OTHER DIRECT COSTS INCLUDING SUBCONSULTANTS' [(l+(m)] $0.00

TOTAL COST [(c) + (j) + (k) + (n)] $11,265.51

PAGE  1  NOTES:
1

2

3 Anticipated salary increases calculation (page 2) must accompany.

Various
Various

Key personnel must be marked with an asterisk (*) and employees that are subject to prevailing wage requirements must be marked with two asterisks (**). All 
costs must comply with the Federal cost principles. Subconsultants will provide their own cost proposals.

The cost proposal format shall not be amended. Indirect cost rates shall be updated on an annual basis in accordance with the consultant’s annual accounting 
period and established by a cognizant agency or accepted by Caltrans.

Description of Item

Derby, Kevin
Various

Various
Various

EXHIBIT 10-H1 COST PROPOSAL   Page 1 of 3
 COST-PLUS-FIXED FEE OR LUMP SUM OR FIRM FIXED PRICE CONTRACTS

(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES)

Classification/Title Name

SWCA, Incorporated (dba SWCA Environmental Consultants)

Subconsultant 3:

Subconsultant 1:
Subconsultant 2:

Subconsultant 4:

Page 1 of 3
January 2020



Local Assistance Procedures Manual Exhibit 10-H1
Cost Proposal

Consultant ntract No. 13C00051 Date 2/21/2023

1.  Calculate Average Hourly Rate for 1st year of the contract (Direct Labor Subtotal divided by total hours) $39.31

Avg Hourly 5 Year 
Rate Contract Duration

$3,616.18 = $39.31 Year 1 Avg Hourly Rate

Avg Hourly Rate 
Year 1 $39.31 + = $40.49 Year 2 Avg Hourly Rate
Year 2 $40.49 + = $41.70 Year 3 Avg Hourly Rate
Year 3 $41.70 + = $42.95 Year 4 Avg Hourly Rate
Year 4 $42.95 + = $44.24 Year 5 Avg Hourly Rate

Total Hours 
per Year

Year 1 100.00% * = 92.0 Estimated Hours Year 1
Year 2 0.00% * = 0.0 Estimated Hours Year 2
Year 3 0.00% * = 0.0 Estimated Hours Year 3
Year 4 0.00% * = 0.0 Estimated Hours Year 4
Year 5 0.00% * = 0.0 Estimated Hours Year 5

Total 100%  = 92.0

Year 1 $39.31 * = $3,616.18 Estimated Hours Year 1
Year 2 $40.49 * = $0.00 Estimated Hours Year 2
Year 3 $41.70 * = $0.00 Estimated Hours Year 3
Year 4 $42.95 * = $0.00 Estimated Hours Year 4
Year 5 $44.24 * = $0.00 Estimated Hours Year 5
  Total Direct Labor Cost with Escalation = $3,616.18 
  Direct Labor Subtotal before Escalation = $3,616.18 
 Estimated total of Direct Labor Salary Increase = $0.00 Transfer to Page 1

NOTES:
1 This is not the only way to estimate salary increases. Other methods will be accepted if they clearly indicate the % increase, 

the # of years of the contract, and a breakdown of the labor to be performed each year.  

2 An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not acceptable.  

(i.e. $250,000 x 2%  x  5 yrs = $25,000 is not an acceptable methodology)

3 This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted.

4 Calculations for anticipated salary increased must be provided.

per Cost Proposal  per Cost 

EXHIBIT 10-H1 COST PROPOSAL
COST-PLUS-FIXED FEE OR LUMP SUM OR FIRM FIXED PRICE CONTRACTS

(CALCULATIONS FOR ANTICIPATED SALARY INCREASES)
SWCA, Incorporated (dba SWCA Environmental C

Direct Labor Subtotal Total Hours

92.00
The summary sheet escalation does not use the formula. It adds each Task sheet escalation.

2.  Calculate hourly rate for all years (Increase the Average Hourly Rate for a year by proposed escalation %)

Proposed 
3%
3%
3%
3%

3.  Calculate estimated hours per year (Multiply estimate % each year by total hours)

4.  Calculate Total Costs including Escalation (Multiply Average Hourly Rate by the number of hours)

Estimated % Total Hours 
Completed Each Year per Cost 

92.00
92.00
92.00
92.00
92.00
Total

Avg Hourly Rate Estimated hours
 Cost per Year

(calculated above) (calculated 
92
0
0
0
0

Page 2 of 3
January 2020



Local Assistance Procedures Manual Exhibit 10-H1
Cost Proposal

Certification of Direct Costs:

I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the
cost proposal{s) in this contract are actual, reasonable, allowable, and allocable to the contract in
accordance with the contract terms and the following requirements:

1. Generally Accepted Accounting Principles (GAAP)
2. Terms and conditions of the contract
3. Title 23 United States Code Section 112  - Letting of Contracts
4. 48 Code of Federal Regulations Part 31  - Contract Cost Principles and Procedures 
5. 23 Code of Federal Regulations Part 172  - Procurement, Management, and

Administration of Engineering and Design Related Service 
6. 48 Code of Federal Regulations Part 9904  - Cost Accounting Standards Board (when 

applicable)

All costs must be applied consistently and fairly to all contracts. All documentation of compliance must
be retained in the project files and be in compliance with applicable federal and state requirements.
Costs that are noncom pliant with the federal and state requirements are not eligible for reimbursement.
Local governments are responsible for applying only cognizant agency approved or Caltrans accepted
Indirect Cost Rate{s).

Prime Consultant or Subconsultant Certifying:

Name: Michael Lanin Title*: Accounting Vice President

Signature: Date of Certification (MM/DD/YYY):

Email: mlanin@swca.com       Phone Number: 602.274.3831 ext. 1126 

Address: 20 East Thomas Road, Suite 1700, Phoenix, AZ 85012

*An individual executive or financial officer of the consultant's or subconsultant's organization at
a level no lower than a Vice President or a Chief Financial Officer, or equivalent, who has
authority to represent the financial information utilized to establish the cost proposal for the
contract.

List services the consultant is providinq under the proposed contract:

EXHIBIT 10-H1 COST PROPOSAL

Environmental consulting and permitting services.

Page 3 of 3
January 2020



 
                    
  
 (An Amendment to Agreement No. 2014-097 and 2015-115,  
 2016-083, 2018-054, 2021-021)   
  

 
 

AMENDMENT to AGREEMENT 
FOR PROFESSIONAL SERVICES 

Engineering Services  
Plumbago Bridge Replacement Project 

 
 

The following is an amendment to that certain Agreement No. 2014-097 (“Agreement”) 
with an Effective Date of September 29, 2014, by and between the County of Sierra, a 
political subdivision of the State of California (“the County”) and MGE Engineering, 
Inc., “Contractor”. 

 
1. Attachment I is hereby amended to reflect Exhibit 10-H1 Cost Proposal attached 
 hereto as Attachment I. 
 
2. Provision 3 of the Agreement, pertaining to Payment is hereby amended to increase 
 the base contract in the amount of $11,265.51 for a maximum base contract amount 
 of $391,499.18. 

 
3. All other terms and conditions of the Agreement to remain the same. 

 
4. This Amendment shall have an Effective Date of April 4, 2023. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date 

set forth above. 
 
COUNTY OF SIERRA     “CONTRACTOR” 
 
 
                                                                  _____________________________ 
SHARON DRYDEN,      FRED HUANG 
Chair, Board of Supervisors     MGE Engineering, Inc.  

 
 
 
ATTEST:       APPROVED AS TO FORM: 
 
 
                                                                  _____________________________ 
HEATHER FOSTER      DAVID PRENTICE 
Clerk of the Board      County Counsel 
 
 
 
 



Attachment I 
Amended Contractor’s Cost Proposal 

(Exhibit 10-H1 - Subconsultants’ Costs) 



Plumbago Road Bridge Replacement

Local Assistance Procedures Manual Exhibit 10-H1

Cost Proposal

Note: Mark-ups are Not Allowed PPrime Consultant Subconsultant 2nd Tier Subconsultant

Consultant

Project No. Contract No. Date 3/21/2023

DIRECT LABOR

hours Actual Hourly Rate Total

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

LABOR COSTS

a) Subtotal Direct Labor Costs $0.00

b) Anticipated Salary Increases (see page 2 for calculation) $0.00

c) TOTAL DIRECT LABOR COSTS [(a) + (b)] $0.00

INDIRECT COSTS

d) Fringe Benefits (Rate: 45.00% )  e) Total Fringe Benefits [(c) x (d)] $0.00

f) Overhead (Rate: 125.00% ) g) Overhead [(c) x (f)] $0.00

h) General and Administrative (Rate: 0.00% ) i) Gen & Admin [(c) x (h)] $0.00

j) TOTAL INDIRECT COSTS  [(e) + (g) + (i)] $0.00

FIXED FEE (Rate: 10.00% ) k) TOTAL FIXED FEE [(c) + (j)] x (q)] $0.00

l) CONSULTANT’S OTHER DIRECT COSTS (ODC) – ITEMIZE (Add additional pages if necessary)

 Unit Unit Cost Total

mile  $  - $0.00

 $  - $0.00

 $  - $0.00

lump sum  $  - $0.00

lump sum  $  - $0.00

each  $  - $0.00

per day  $  - $0.00

per day  $  - $0.00

lump sum  $  - $0.00

$0.00

m) SUBCONSULTANTS’ COSTS (Add additional pages if necessary)

 $  11,265.51 

 $ 

 $  11,265.51 

$11,265.51

TOTAL COST [(c) + (j) + (k) + (n)] $11,265.51

EXHIBIT 10-H1  COST PROPOSAL   Page 1 OF 3

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS

(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES)

MGE Engineering, Inc.

Description of Item Quantity

Mileage Costs 

Classification/Title Name

Reproduction

0

l) TOTAL OTHER DIRECT COSTS 

Tuolumne County Environmental Health Permit

Field Logger

Equipment - Transit Level

SWCA Environmental Consultants

Special Deliveries

Traffic Control

Laboratory Testing

Drilling

m) TOTAL SUBCONSULTANTS’ COSTS

n) TOTAL OTHER DIRECT COSTS INCLUDING SUBCONSULTANTS [(l)+(m)]

NOTES:

1. Key personnel must be marked with an asterisk (*) and employees that are subject to prevailing wage requirements must be marked with two

asterisks (**). All costs must comply with the Federal cost principles. Subconsultants will provide their own cost proposals.

2. The cost proposal format shall not be amended. Indirect cost rates shall be updated on an annual basis in accordance with the consultant’s annual

accounting period and established by a cognizant agency or accepted by Caltrans.

3. Anticipated salary increases calculation (page 2) must accompany.

January 2018 

Attachment I 



Plumbago Road Bridge Replacement
NOTES:

1. Key personnel must be marked with an asterisk (*) and employees that are subject to prevailing wage requirements must be marked with two

asterisks (**). All costs must comply with the Federal cost principles. Subconsultants will provide their own cost proposals.

2. The cost proposal format shall not be amended. Indirect cost rates shall be updated on an annual basis in accordance with the consultant’s annual

accounting period and established by a cognizant agency or accepted by Caltrans.

3. Anticipated salary increases calculation (page 2) must accompany.

January 2018 
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Plumbago Road Bridge Replacement

1. Calculate Average Hourly Rate for 1st year of the contract (Direct Labor Subtotal divided by total hours)

Avg Hourly 5 Year Contract 

Rate Duration

$0.00 = $0.00 Year 1 Avg Hourly Rate

Avg Hourly Rate 

Year 1 $0.00 + = $0.00 Year 2 Avg Hourly Rate

Year 2 $0.00 + = $0.00 Year 3 Avg Hourly Rate

Year 3 $0.00 + = $0.00 Year 4 Avg Hourly Rate

Year 4 $0.00 + = $0.00 Year 5 Avg Hourly Rate

Year 5 $0.00 + = $0.00 Year 6 Avg Hourly Rate

Year 6 $0.00 + = $0.00 Year 7 Avg Hourly Rate

Total Hours 

per Year

Year 1 0.00% * = 0.0 Estimated Hours Year 1

Year 2 0.00% * = 0.0 Estimated Hours Year 2

Year 3 0.00% * = 0.0 Estimated Hours Year 3

Year 4 0.00% * = 0.0 Estimated Hours Year 4

Year 5 0.00% * = 0.0 Estimated Hours Year 5

Year 6 0.00% * = 0.0 Estimated Hours Year 6

Total 0% = 0.0

Year 1 $0.00 * = $0.00 Estimated Hours Year 1

Year 2 $0.00 * = $0.00 Estimated Hours Year 2

Year 3 $0.00 * = $0.00 Estimated Hours Year 3

Year 4 $0.00 * = $0.00 Estimated Hours Year 4

Year 5 $0.00 * = $0.00 Estimated Hours Year 5

Year 6 $0.00 * = $0.00 Estimated Hours Year 6

= $0.00 

= $0.00 

= $0.00 Transfer to Page 1

Direct Labor Subtotal Total Hours

per Cost Proposal  per Cost Proposal

EXHIBIT 10-H1  COST PROPOSAL Page 2 of 3

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS

(CALCULATIONS FOR ANTICIPATED SALARY INCREASES)

3.5%

3.5%

3.5%

3.5%

3.5%

0

2. Calculate hourly rate for all years (Increase the Average Hourly Rate for a year by proposed escalation %)

Proposed Escalation 

3.5%

0.0

0.0

0.0

0.0

0.0

0.0

3. Calculate estimated hours per year (Multiply estimate % each year by total hours)

Estimated % Total Hours 

Completed Each Year per Cost Proposal

0.0

0.0

0.0

0.0

Total

4. Calculate Total Costs including Escalation (Multiply Average Hourly Rate by the number of hours)

Avg Hourly Rate Estimated hours
 Cost per Year

(calculated above) (calculated above)

 Total Direct Labor Cost with Escalation

 Direct Labor Subtotal before Escalation

Estimated total of Direct Labor Salary Increase 

NOTES:

1. This is not the only way to estimate salary increases. Other methods will be accepted if they clearly indicate the % increase, the # of years of the contract, and a 

breakdown of the labor to be performed each year.

2. An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not acceptable.

(i.e. $250,000 x 2%  x  5 yrs = $25,000 is not an acceptable methodology)

3. This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted.

4. Calculations for anticipated salary escalation must be provided. 

Exhibit 10-H1 Cost Proposal  Page 3 of 3

0.0

0.0

January 2018 
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Plumbago Road Bridge Replacement

Certification of Direct Costs:

1 Generally Accepted Accounting Principles (GAAP)

2 Terms and conditions of the contract

3 Title 23 United States Code Section 112 - Letting of Contracts

4 48 Code of Federal Regulations Part 31 - Contract Cost Principles and Procedures

5

6 48 Code of Federal Regulations Part 9904 - Cost Accounting Standards Board (when applicable)

Local governments are responsible for applying only cognizant agency approved or Caltrans accepted Indirect Cost Rate(s).

Prime Consultant or Subconsultant Certifying:

Name:          Title *: 

Signature : 8/10/2018

Email: 

Address: 

List services the consultant is providing under the proposed contract:

Services to be provided include additional environmental and permitting services.

fhuang@mgeeng.com Phone Number: fhuang@mgeeng.com

7415 Greenhaven Drive, Suite 100, Sacramento, CA  95831

*An individual executive or financial officer of the consultant’s or subconsultant’s organization at a level no lower than a Vice

President or a Chief Financial Officer, or equivalent, who has authority to represent the financial information utilized to establish the

cost proposal for the contract.

I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the cost proposal(s) in this contract 

are actual, reasonable, allowable, and allocable to the contract in accordance with the contract terms and the following requirements: 

23 Code of Federal Regulations Part 172 - Procurement, Management, and Administration of Engineering and Design 

Related Service 

All costs must be applied consistently and fairly to all contracts.  All documentation of compliance must be retained in the project 

files and be in compliance with applicable federal and state requirements.  Costs that are noncompliant with the federal and state 

requirements are not eligible for reimbursement. 

H. Fred Huang, PE President

Date of Certification (mm/dd/yyyy): 

January 2018 

Attachment I

mailto:fhuang@mgeeng.com
mailto:fhuang@mgeeng.com
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